	®	Nom	Durée	Début	Fin	Prédécesseurs	Noms des ressources	25 r S D L N
1		research information	2 jours	26/03/19 08:00	27/03/19 17:00			
2		Read QR code	0,5 jours	28/03/19 08:00	28/03/19 13:00	1		
3		Parse information	2 jours	28/03/19 13:00	01/04/19 13:00	2		
4		Print information of the QR code	0,25 jours	01/04/19 13:00	01/04/19 15:00	3		
5		Speak information	0,25 jours	01/04/19 15:00	01/04/19 17:00	4		
6		check the date	0,5 jours	02/04/19 08:00	02/04/19 13:00	5		
7		check the time	0,5 jours	02/04/19 13:00	02/04/19 17:00	6		
8		create interface	2 jours	03/04/19 08:00	04/04/19 17:00	7		

nars 19 1 avr. 19	8 avr. 19 L M M J V	1	5 avr. 19		22 avr. 19 L M M J		29 avr. 19 L M M J	
nars 19	LMMJV	SDL	. M M J \	/ S D	LMMJ	V S D	L M M J	V S
	1		11		, , , , , , , , , , , , ,		, - , ,	
— Y								
\								
<u> </u>								
• *								
								1
		Gantt- F	Page2					