	®	Task name	Time	Start	End	25 march 19
1		research information	2 jours	26/03/19 08:00	27/03/19 17:00	
2		■Read QR code	0,5 jours	28/03/19 08:00	28/03/19 13:00	l ₁
3		■Parse information	2 jours	28/03/19 13:00	01/04/19 13:00	
4		■Print information of the QR code	0,25 jours	01/04/19 13:00	01/04/19 15:00	L
5		■Speak information	0,25 jours	01/04/19 15:00	01/04/19 17:00	Ĺ,
6		■check the date	0,5 jours	02/04/19 08:00	02/04/19 13:00	l _z
7		■check the time	0,5 jours	02/04/19 13:00	02/04/19 17:00	l,
8		■create interface	2 jours	03/04/19 08:00	04/04/19 17:00	
	•					
Gantt- Page1						